COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2015

ESTI MATE SUMVARY 18: 40: 34
CONTI D C18147 ESTI MATE NO 0018 PROG SPEC YR 2005
PCN: 18147-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 312.0 DAYS TI VE ALLOW 425 CALENDAR DAYS
SHB8: CHERRY CREEK BRI DGE REP - PERCENT TIME  73.41 ORI G TI ME ALLON 425 CALENDAR DAYS
PROQJECT NO FBRO88A- 031
SHB8: CHERRY CREEK BRI DGE REP -
NAVE OF ROAD: 088B
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 03/ 04/ 2015 DATE TI ME STARTED 11/06/2013
7353 S. EAGLE STREET DATE LET 09/ 12/ 2013 DATE WORK BEGAN
DATE AWARDED 10/ 03/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2013 DATE ACCEPTED
CENTENNI AL CO 80112-42:303- 627- 2600 DATE NOTI CE TO PROCEED 11/ 06/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 17,945, 914. 07 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 16, 726, 371. 38 NON- PARTI CI PATI NG 11, 712, 518. 19 858, 331. 64
PERCENT COVPLETE: 65. 27% TOTAL EARNI NGS 11, 712, 518. 19 858, 331. 64
FUNDS AVAI LABLE: $  6,233,395.88 STOCKPI LED MATER ALS 509, 676. 36 2,908.33
GROSS EARNI NGS 12, 222, 194. 55 861, 239. 97
TOTAL CLAI VB $ 0.00 RETAI NAGE - 250, 895. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 971, 298. 98 861, 239. 97
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 11, 971, 298. 98 861, 239. 97
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 861, 239. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18147-BI D ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBRO88A- 031 ESTI MATE NO 0018 18:40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY (18058)
0060 504- 08255 *Masonry Landscape Wall (Dry Stack) 455. 000 455. 000
SF 0. 000 0. 00
32. 00000 455. 000 14, 560. 00
0065 506-00412  Soil Riprap (12 Inch) 1, 093. 000 0. 000
CcY 0. 000 0. 00
47. 00000 0. 000 0. 00
0070 514-00200 Pedestrian Railing (Steel) 175. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 608-00005 *Concrete Sidewal k (Special) 1, 996. 000 800. 000
SY 0. 000 0. 00
34. 00000 800. 000 27, 200. 00
0080 608-00006 *Concrete Sidewal k (6 Inch) 1, 807. 000 1, 406. 000
SY 0. 000 0. 00
25. 00000 1, 406. 000 35, 150. 00
0085 608-00010 *Concrete Curb Ranp 16. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0090 609-20010 *Qurb Type 2 (Section B) 41. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0095 609-21010 *Qurb and Gutter Type 2 (Section I|-B) 162. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 609-21020 *Qurb and Gutter Type 2 (Section II-B) 1, 049. 000 1, 049. 000
LF 0. 000 0. 00
11. 00000 1, 049. 000 11,539.00
0105 609-24008 *CQutter Type 2 (8 Foot) 181. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0110 610- 00055 Medi an Cover Material (Stone) 4,715. 000 3, 811. 000
SF 0. 000 0. 00
2.40000 3,811. 000 9, 146. 40



CONTI D: C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18147-BI D ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBRO88A- 031 ESTI MATE NO. 0018 18:40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (18058)
0115 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0120 619- 00000 Water Meter and Vaul t 1. 000 1.000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0125 619-40160 2 Inch Copper Pipe 100. 000 35. 000
LF 0. 000 0. 00
41. 00000 35. 000 1, 435. 00
0130 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 509, 270. 00 $ 0.00% 171, 493.02
CAT NO0250 BE ROADWAY
0135 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
55, 900. 00000 1. 000 55, 900. 00
0140 202- 00019 Renoval of Inlet 3. 000 2. 000
EACH 1.000 690. 00
690. 00000 3.000 2,070. 00
0145 202- 00021 Renoval of Manhol e 14. 000 9. 000
EACH 5. 000 2, 200. 00
440. 00000 14. 000 6, 160. 00
0150 202- 00027 Renoval of Riprap 1, 277.000 773. 000
Sy 504. 000 4,788.00
9. 50000 1,277.000 12,131.50
0155 202-00031 Renoval of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0160 202- 00032 Renoval of Valve 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4.000 1, 080. 00




CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0165 202- 00035 Renoval of Pipe 5, 908. 000 4,122. 000
LF 714.000 12, 138. 00
17. 00000 4, 836. 000 82,212.00
0170 202- 00037 Renoval of End Section 7.000 3. 000
EACH 4. 000 720. 00
180. 00000 7.000 1, 260. 00
0175 202-00090 *Renoval of Delineator 8. 000 6. 000
EACH 0. 000 0. 00
13. 00000 6. 000 78. 00
0180 202-00190 Renoval of Concrete Median Cover Materi al 574. 000 574. 000
SY 0. 000 0. 00
9. 50000 574. 000 5,453. 00
0185 202- 00200 Renoval of Sidewal k 572. 000 554. 000
SY 0. 000 0. 00
8. 50000 554. 000 4,709. 00
0190 202-00202 Renoval of CQutter 24.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 202- 00203 Renoval of Curb and Cutter 2,391. 000 1, 800. 000
LF 343. 000 1, 886. 50
5. 50000 2,143. 000 11, 786. 50
0200 202- 00206 Renoval of Concrete Curb Ranp 7.000 7.000
SY 0. 000 0. 00
60. 00000 7.000 420. 00
0205 202-00220 *Renoval of Asphalt Mat 19, 060. 000 17, 605. 000
SY 1, 455. 000 6, 256. 50
4. 30000 19, 060. 000 81, 958. 00
0210 202-00240  *Renoval of Asphalt Mat (Pl aning) 40, 869. 000 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0. 00
0215 202- 00250 *Renoval of Pavenent Marking 11, 491. 000 11, 491. 000
SF 0. 000 0. 00

1. 30000 11, 491. 000 14, 938. 30



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0220 202-00700 *Renoval of Light Standard 6. 000 3. 000
EACH 3. 000 930. 00
310. 00000 6. 000 1, 860. 00
0225 202-00810 *Renoval of Gound Sign 19. 000 3. 000
EACH 0. 000 0. 00
82. 00000 3. 000 246. 00
0230 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0. 00
0235 202-01000 *Renoval of Fence 442. 000 442. 000
LF 0. 000 0. 00
3. 10000 442. 000 1,370. 20
0240 202-01130 *Renoval of CGuardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
11. 00000 25. 000 275.00
0245 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0.00
380. 00000 4.000 1, 520. 00
0250 202-04002 *C ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 202-04005 *C ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0260 202-04100 Abandon Vel | 3. 000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3. 000 3, 600. 00
0265 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 139, 394. 000 92, 739. 000
CcY 0. 000 0. 00
6. 58000 92, 739. 000 610, 222. 62
0270 203-00100 Mick Excavation 1, 200. 000 476. 000
(924 0. 000 0. 00

4. 00000 476. 000 1, 904. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0275 203- 01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0280 203-01510 Backhoe 260. 000 56. 000
HOUR 7.500 1, 200. 00
160. 00000 63. 500 10, 160. 00
0285 203- 01550 Dozi ng 160. 000 33. 000
HOUR 21.000 2,940. 00
140. 00000 54. 000 7, 560. 00
0290 203-01590 Front End Loader (Rubber Tire) 100. 000 15. 000
HOUR 0. 000 0. 00
120. 00000 15. 000 1, 800. 00
0295 203-01594 Conbi nati on Loader 260. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0300 203-01597 *Pot hol i ng 350. 000 222.000
HOUR 38. 000 6, 840. 00
180. 00000 260. 000 46, 800. 00
0305 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 54. 000
HOUR 36. 000 5, 040. 00
140. 00000 90. 000 12, 600. 00
0310 206- 00510 Filter Material (dass A) 813. 000 813. 000
(% 0. 000 0. 00
46. 00000 813. 000 37, 398. 00
0315 207-00205 Topsoi | 38, 575. 000 9, 667. 000
(& 0. 000 0. 00
6. 00000 9, 667. 000 58, 002. 00
0320 208-00002 *Erosion Log (12 Inch) 9, 377. 000 8, 977. 000
LF 400. 000 1, 640. 00
4. 10000 9, 377. 000 38, 445. 70
0325 208-00020 *Silt Fence 3, 885. 000 0. 000
LF 16. 000 20. 80

1. 30000 16. 000 20. 80



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0330 208-00035 *Aggr egat e Bag 666. 000 198. 000
LF 0. 000 0. 00
7.50000 198. 000 1, 485. 00
0335 208-00040 *Check Dam 8. 000 8. 000
EACH 0. 000 0. 00
490. 00000 8. 000 3, 920. 00
0340 208-00045 *Concrete Washout Structure 3. 000 2.000
EACH 1. 000 650. 00
650. 00000 3. 000 1, 950. 00
0345 208- 00051 *StormDrain Inlet Protection (Type 1) 130. 000 20. 000
LF 0. 000 0. 00
7.50000 20. 000 150. 00
0350 208- 00052 *StormDrain Inlet Protection (Type 2) 88. 000 88. 000
LF 0. 000 0. 00
120. 00000 88. 000 10, 560. 00
0355 208-00070 Vehi cl e Tracki ng Pad 25. 000 22.000
EACH 3. 000 4, 500. 00
1, 500. 00000 25. 000 37, 500. 00
0360 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 376. 000
HOUR 4.000 164. 00
41. 00000 380. 000 15, 580. 00
0365 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 243. 000 223. 000
HOUR 20. 000 1, 900. 00
95. 00000 243. 000 23, 085. 00
0370 208-00106 *Sweepi ng (Sedi ment Renoval ) 300. 000 119. 000
HOUR 22.000 3, 080. 00
140. 00000 141. 000 19, 740. 00
0375 208- 00206 Erosi on Control Supervisor 540. 000 341. 000
DAY 27.000 405. 00
15. 00000 368. 000 5, 520. 00
0380 208-00400 Wat er Contr ol 1. 000 0. 960
LS 0. 000 0. 00

15, 600. 00000 0. 960 14, 976. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0385 208- 00500 *Swal e Protection Type 1 382. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0390 208- 00504 *Swal e Protection Type 4 130. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0395 208- 00505 *Swal e Protection Type 5 205. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0400 208- 00506 Swal e Protection Type 6 170. 000 170. 000
LF 0. 000 0. 00
100. 00000 170. 000 17, 000. 00
0405 208- 00510 *Streanbank Stabilization Type 1 260. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 208-00512 St reanbank Stabilization Type 2 110. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0415 209- 00100 *Wat er (Landscapi ng) 148. 000 0. 000
MGAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0420 209-00200 *Ti ne- Rel eased Water Product 4,100. 000 0. 000
EACH 0. 000 0. 00
4. 90000 0. 000 0. 00
0425 210- 00050 Reset Fire Hydrant 2. 000 1. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 2.000 14, 000. 00
0430 210-00810 *Reset Ground Sign 2. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0435 210-01000 *Reset Fence 130. 000 10. 000
LF 0. 000 0. 00

10. 00000 10. 000 100. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0440 210- 04010 Adj ust Manhol e 37.000 7.000
EACH 0. 000 0.00
430. 00000 7.000 3, 010. 00
0445 210- 04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1.000 1,100. 00
0450 210- 04050 Adj ust Val ve Box 14. 000 8. 000
EACH 0. 000 0.00
480. 00000 8. 000 3, 840. 00
0455 211- 03005 Dewat eri ng 1. 000 0. 960
LS 0. 000 0.00
20, 000. 00000 0. 960 19, 200. 00
0460 212- 00006 *Seedi ng (Native) 45. 340 0. 000
ACRE 0. 000 0.00
660. 00000 0. 000 0. 00
0465 212- 00047 *Soi | Preparation (Special) 45. 340 0. 000
ACRE 0. 000 0.00
2, 100. 00000 0. 000 0. 00
0470 213-00003 *Mil ching (Wed Free) 45. 340 0. 000
ACRE 0. 000 0.00
460. 00000 0. 000 0. 00
0475 213-00061 *Mul ch Tackifier 28, 800. 000 7, 500. 000
LB 0. 000 0.00
2.00000 7,500. 000 15, 000. 00
0480 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0.00
50, 300. 00000 0. 000 0. 00
0485 214-00201 *Deci duous Tree (Tubeling) 1, 050. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0490 214-00301 *Deci duous Shrub (Tubel ing) 3, 050. 000 0. 000
EACH 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0495 214- 00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 49. 000 40. 000
Ol
Y EACH 0. 000 0. 00
290. 00000 40. 000 11, 600. 00
0500 216-00037 *Soi | Retention Bl anket (Coconut) 25, 120. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0505 217- 00000 Her bi ci de Tr eat nent 893. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0510 217-00020 *Her bi ci de Treat nent 122. 000 122. 000
HOUR 0. 000 0. 00
80. 00000 122. 000 9, 760. 00
0515 240- 00000 *WIdlife Biologist 48. 000 48. 000
HOUR 0. 000 0. 00
73. 00000 48. 000 3,504. 00
0520 240-00010 Renoval of Nests 20. 000 1. 000
HOUR 0. 000 0. 00
81. 00000 1. 000 81. 00
0525 304- 01000 Aggregate Base Course (C ass 1) 713. 680 631. 300
TON 82. 380 1,894.74
23. 00000 713. 680 16, 414. 64
0530 304- 06000 *Aggregat e Base Course (C ass 6) 12, 946. 000 2,439.970
TON 157. 110 2,985.09
19. 00000 2,597. 080 49, 344. 52
0535 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 259. 000 114. 000
SY 0. 000 0. 00
74. 00000 114. 000 8, 436. 00
0540 403-00800 *Ener gency Pot hol e Repair 50. 000 13. 320
TON 0. 000 0. 00
470. 00000 13. 320 6, 260. 40
0545 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3, 850. 000 0. 000
TON 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0550 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 6, 000. 000 3, 906. 030
TON 0. 000 0. 00
65. 00000 3, 906. 030 253, 891. 95
0555 411-10255 *Enul sified Asphalt (Sl ow Setting) 1, 893. 000 228. 000
GAL 0. 000 0. 00
2.50000 228. 000 570. 00
0560 412-00600 *Concrete Pavenment (6 Inch) 131. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0565 412-01100 *Concrete Pavenent (11 Inch) 528. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0570 420-00132 Geotextile (Separator) (Cass 1) 5, 581. 000 5, 581. 000
SY 0. 000 0. 00
1. 10000 5,581. 000 6,139. 10
0575 504- 08255 *Masonry Landscape Wall (Dry Stack) 1,512. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 506-00212 Riprap (12 Inch) 91. 000 39. 000
CY 0. 000 0. 00
150. 00000 39. 000 5, 850. 00
0585 506-00224 Riprap (24 Inch) 1, 432. 000 1, 017. 000
CY 0. 000 0. 00
58. 00000 1, 017. 000 58, 986. 00
0590 506-00412 Soil Riprap (12 Inch) 34.000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
0595 506-00424 Soil Riprap (24 Inch) 1, 481. 000 907. 000
CY 0. 000 0. 00
51. 00000 907. 000 46, 257. 00
0600 601- 01025 Concrete O ass B (M scel | aneous) 115. 000 115. 000
CY 0. 000 0. 00

150. 00000 115. 000 17, 250. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 488. 000 575. 000
LF 576. 000 36, 288. 00
63. 00000 1, 151. 000 72,513. 00
0610 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 422.000 69. 000
LF 176. 000 13, 904. 00
79. 00000 245. 000 19, 355. 00
0615 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 474.000 1, 059. 000
LF 415. 000 32, 785. 00
79. 00000 1, 474.000 116, 446. 00
0620 603- 05018 18 Inch Reinforced Concrete End Section (Special) 16. 000 13. 000
EACH 1. 000 2,500. 00
2,500. 00000 14. 000 35, 000. 00
0625 603- 05024 24 Inch Reinforced Concrete End Section (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0630 603- 05030 30 Inch Reinforced Concrete End Section (Special) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0635 603-10120 12 Inch Corrugated Steel Pipe 42.000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0640 603-30012 12 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0645 603-50018 18 Inch Plastic Pipe 64. 000 32. 000
LF 0. 000 0. 00
190. 00000 32. 000 6, 080. 00
0650 604-00305 Inlet Type C (5 Foot) 3. 000 2.000
EACH 1. 000 2, 300. 00
2, 300. 00000 3. 000 6, 900. 00
0655 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
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PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0660 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0665 604-16605 Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 1. 000 5, 400. 00
5, 400. 00000 1. 000 5, 400. 00
0670 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0675 604-19210 Inlet Type R L 10 (10 Foot) 2.000 1. 000
EACH 1. 000 5, 800. 00
5, 800. 00000 2.000 11, 600. 00
0680 604-19215 Inlet Type R L 10 (15 Foot) 5. 000 3. 000
EACH 2.000 15, 000. 00
7,500. 00000 5. 000 37, 500. 00
0685 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0690 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0695 604-30010 Manhol e Sl ab Base (10 Foot) (ACWM) 6. 000 3. 000
EACH 1. 000 2,300. 00
2, 300. 00000 4.000 9, 200. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 14. 000 5. 000
EACH 9. 000 28, 800. 00
3, 200. 00000 14. 000 44, 800. 00
0705 604- 39000 *Manhol e Speci al (ACWM) 8. 000 8. 000
EACH 0. 000 0. 00
7,900. 00000 8. 000 63, 200. 00
0710 604-83121 21 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 1, 486. 000 1, 486. 000
LF 0. 000 0. 00

67. 00000 1, 486. 000 99, 562. 00
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PON: 18147-BID ESTI MATE RUN 03/ 04/ 2015
PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0715 605- 00040 4 Inch Perforated Pipe Underdrain 1, 955. 000 869. 000
LF 0. 000 0. 00
11. 00000 869. 000 9, 559. 00
0720 605-00120 12 Inch Perforated Pipe Underdrain 150. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0725 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 207. 000 82. 000
LF 0. 000 0. 00
34. 00000 82. 000 2,788.00
0730 606-01370 *Transition Type 3G 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0735 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0740 607-11525 *Fence (Plastic) 10, 000. 000 7,616. 000
LF 1, 179. 000 3,183. 30
2.70000 8, 795. 000 23, 746.50
0745 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0750 608-00006 *Concrete Sidewal k (6 Inch) 1, 963. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0755 608-00010 *Concrete Curb Ranp 34.000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0760 609-20010  *Curb Type 2 (Section B) 25. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0765 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 100. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00
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PRQIECT: FBROSSA- 031 ESTI MATE NO 0018 18: 40: 34
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0770 609- 21020 *Curb and CGutter Type 2 (Section I1-B) 1, 795. 000 309. 000
LF 0. 000 0. 00
11. 00000 309. 000 3,399. 00
0775 609- 24008 *Qutter Type 2 (8 Foot) 24.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0780 610- 00030 *Medi an Cover Material (Concrete) 5, 326. 000 0. 000
SF 0. 000 0. 00
3. 60000 0. 000 0.00
0785 610- 00055 Medi an Cover Material (Stone) 1, 035. 000 875. 000
SF 0. 000 0. 00
2.40000 875. 000 2,100. 00
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 190. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0800 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 410. 000 640. 000
LF 50. 000 400. 00
8. 00000 690. 000 5, 520. 00
0805 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 068. 000 918. 000
LF 150. 000 1, 500. 00
10. 00000 1, 068. 000 10, 680. 00
0810 613-07023 *Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
920. 00000 6. 000 5, 520. 00
0815 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0820 613-34350 *Light Standard Metal (35 Foot) 14. 000 0. 000
EACH 0. 000 0. 00

3, 600. 00000 0. 000 0. 00
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PCN: 18147-BI D ESTI MATE RUN
PRQJECT: FBRO88A- 031 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
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UNIT PRI CE

CAT NO0250 BE ROADVWAY

0820 MATERI AL ALLOMANCE Li ght Standards (35 Ft) 0. 000
EACH 14. 000 42, 827. 26
3, 059. 09000 14. 000 42, 827. 26
0825 613-40010 *Light Standard Foundati on 8. 000 0. 000
EACH 5. 000 4, 350. 00
870. 00000 5. 000 4, 350. 00
0830 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0835 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0840 613-70250 *Luni naire H gh Pressure Sodium (250 Watt) 14. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0840 MATERI AL ALLOMNCE Lumi naire HPS (250 Watt) 0. 000
EACH 14. 000 13, 965. 98
997. 57000 14. 000 13, 965. 98
0845 614-00011 *Sign Panel (Qass I) 109. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0850 614-00012 *Sign Panel (Cass I1) 103. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0855 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0860 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0865 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
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CAT NO0250 BE ROADWAY

0870 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 13, 820. 000 4, 600. 000
LF 0. 000 0. 00
6. 00000 4, 600. 000 27, 600. 00
0875 619- 00007 Connect To Existing Waterline 4. 000 2. 000
EACH 2.000 7,200. 00
3, 600. 00000 4. 000 14, 400. 00
0880 619-06180 18 Inch Ductile Iron Pipe 1, 457. 000 1, 422. 000
LF 0. 000 0. 00
140. 00000 1, 422. 000 199, 080. 00
0885 619- 50800 10 Inch Plastic Pipe 666. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0890 619-50960 12 Inch Plastic Pipe 609. 000 300. 000
LF 240. 000 16, 320. 00
68. 00000 540. 000 36, 720. 00
0895 619- 73050 6 Inch Blow Of Valve and Vault (ACW\) 1. 000 1. 000
EACH 0. 000 0. 00
7,200. 00000 1. 000 7,200. 00
0900 619-76144 18 Inch Butterfly Val ve 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0905 621-00450 *Det our Pavenent 1, 981. 000 1, 704. 000
SY 0. 000 0. 00
45. 00000 1, 704. 000 76, 680. 00
0910 625- 00000 Construction Surveyi ng 1. 000 0. 960
LS 0. 000 0. 00
106, 800. 00000 0. 960 102, 528. 00
0915 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 436, 465. 36000 1. 000 1, 436, 465. 36
0920 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00

24, 100. 00000 0. 500 12, 050. 00
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0925 627-00005 *Epoxy Pavenent Mar ki ng 411. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0930 627-00007 *Epoxy Pavenment Marking (Special) 111. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0935 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 590. 000 590. 000
GAL 0. 000 0. 00
33. 00000 590. 000 19, 470. 00
0940 627-01001 *Preformed Plastic Pavement Marking (Type 1) 345. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0945 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 93. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0950 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 780. 000 0. 000
(Type
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0955 629-01001  Survey Monument (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0960 629-01006  Survey Monunent (Type 6) 3.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0965 629-01011 Survey Monurent (Type 1A) 2. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0970  630-00000  *Fl aggi ng 2, 880. 000 653. 500
HOUR 17. 500 437. 50
25. 00000 671. 000 16, 775. 00
0975 630- 00003 *Uni formed Traffic Control 288. 000 222.500
HOUR 0. 000 0. 00

72. 00000 222.500 16, 020. 00
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0980 630- 00004 *Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
260. 00000 1. 000 260. 00
0985 630- 00007 *Traffic Control Inspection 450. 000 302. 000
DAY 19. 000 4, 560. 00
240. 00000 321. 000 77, 040. 00
0990 630-00012 *Traffic Control Managenent 300. 000 144. 000
DAY 9. 000 2,790. 00
310. 00000 153. 000 47, 430. 00
0995 630-80001 *Fl ashi ng Beacon (Portabl e) 14. 000 1. 000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
1000 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
100. 00000 4. 000 400. 00
1005 630-80339 *Directional Barricade 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
1010 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 15. 500
EACH 0. 000 0. 00
21. 00000 15. 500 325.50
1015 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 30. 000
EACH 0. 000 0. 00
21. 00000 30. 000 630. 00
1020 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
21. 00000 5. 000 105. 00
1025 630- 80344 *Construction Traffic Sign (Special) 151. 000 75.500
SF 0. 000 0. 00
15. 00000 75. 500 1,132.50
1030 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3,100. 00
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1035 630- 80360 *Drum Channel i zi ng Devi ce 192. 000 96. 000
EACH 0. 000 0. 00
31. 00000 96. 000 2,976. 00
1040 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 2. 000
EACH 0. 000 0. 00
31. 00000 2.000 62. 00
1045 630-80370 Concrete Barrier (Tenporary) 3,612. 000 1, 806. 000
LF 0. 000 0. 00
26. 00000 1, 806. 000 46, 956. 00
1050 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
0. 50000 200. 000 100. 00
1055 630-80384 *Tubul ar Mar ker 76. 000 38. 000
EACH 0. 000 0. 00
31. 00000 38. 000 1,178.00
1060 630-85011 *| npact Attenuator (Tenporary) 2, 000. 000 413. 500
DAY 14. 000 14. 00
1. 00000 427. 500 427. 50
1065 630-85041 *Mobi | e Attenuator 150. 000 56. 000
DAY 1. 000 100. 00
100. 00000 57. 000 5, 700. 00
1070 630- 86800 *Traffic Signal (Tenporary) 1. 000 0.960
LS 0. 000 0. 00
30, 000. 00000 0. 960 28, 800. 00
1075 700- 70010 F/A Mnor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700-70011 F/ A Partnering 10, 000. 000 2, 365. 830
F A 0. 000 0. 00
1. 00000 2, 365. 830 2, 365. 83
1085 700- 70012 F/ A Asphal t Pavenent Incentive 38, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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1090 700-70016 F/ A Fuel Cost Adj ustnent 121, 000. 000 -4, 325. 060
FA -166. 570 -166. 57
1. 00000 -4,491. 630 -4,491. 63
1095 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 110, 000. 000 -11, 415. 570
FA 0. 000 0. 00
1. 00000 -11, 415. 570 -11, 415. 57
1105 700-70021 F/ A On- The-Job Trai nee 5,120. 000 2,174.000
HOUR 415. 000 415. 00
1. 00000 2,589. 000 2,589. 00
1110 700-70060 F/' A Adjust Uilities 120, 000. 000 10, 648. 960
FA 0. 000 0. 00
1. 00000 10, 648. 960 10, 648. 96
1115 700- 70082 F/ A Furnish & Install Electrical Service 11, 410. 190 11, 410. 190
FA 0. 000 0. 00
1. 00000 11, 410. 190 11, 410. 19
1120 700- 70155 F/ A Pavenent Surface Course Managenent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70310 F/ A Landscapi ng 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 426. 250
F A 0. 000 0. 00
1. 00000 426. 250 426. 25
1140 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 7,837.500
FA 1, 437. 500 1, 437.50

1. 00000 9, 275. 000 9, 275. 00
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1320 630- 80415 *Advanced Warning Fl ashing or Sequencing Panel (C Type) 182. 000 85. 000
DAY 6. 000 586. 50
97. 75000 91. 000 8,895. 25
1325 900- 00010 Added Item (Hour)/ Additional Surveying hours for 0. 000 0. 000
st aki ng
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1330 601- 01025 Conc CL B (Msc) Concrete (O ass B) for Pipe Encasenent 23. 300 23. 300
CY 0. 000 0. 00
398. 61000 23.300 9, 287.61
1335 900- 00006 Added Item (Dol lar)/ Drilled Shaft Casing Extension 111, 362. 970 79, 544. 990
DOL 0. 000 0. 00
1. 00000 79, 544. 990 79, 544. 99
1340 900- 00006 Added Item (Dol lar)/ Concrete price reduction for out 0. 000 -234.600
of spec. air
DOL 0. 000 0. 00
1. 00000 -234.600 -234.60
1345 900- 00014 Added Item (Lunp Sum)/ 6 Monitoring Wlls 0. 500 0. 500
LS 0. 000 0. 00
5, 049. 04000 0. 500 2,524.52
1355 613-00306 3 In El ec Cond (Bored) 400. 000 400. 000
LF 0. 000 0. 00
14. 90000 400. 000 5, 960. 00
1360 900-00014 Added Item (Lunp Sum)/ Mobilization 1. 000 1. 000
LS 0. 000 0. 00
2, 725. 00000 1. 000 2,725.00
1365 700-70081 F/ A Provide Area Heaters 26, 573. 060 26, 573. 060
FA 0. 000 0. 00
1. 00000 26, 573. 060 26,573. 06
1370 900- 00004 Added Item (Cubic Yard)/ 2015 Material Cost Increase 115. 700 0. 000
CY 115. 700 578. 50

5. 00000 115.700 578. 50
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1375 900- 00012 Added Item (Foot)/ Pile Cutoffs 179. 600 0. 000
LF 179. 600 7,471.36
41. 60000 179. 600 7,471.36

CAT 0250 CURRENT AMI $ 8,622,128.63 % 322,915.96 $ 4,857,512.55
CAT NOO0350 STRUCTURES

1145 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
305, 200. 00000 1. 000 305, 200. 00
1150 206- 00000 Structure Excavation 1, 146. 000 744.000
cY 0. 000 0. 00
22.00000 744.000 16, 368. 00
1155 206- 00100 Structure Backfill (dass 1) 1, 824. 000 1, 239. 000
cY 0. 000 0. 00
32. 00000 1, 239. 000 39, 648. 00
1160 206- 00200 Structure Backfill (dass 2) 427. 000 171. 000
cY 0. 000 0. 00
30. 00000 171. 000 5, 130. 00
1165 206- 00360 Mechani cal Rei nforcenent of Soil 1, 806. 000 1, 239. 000
cY 0. 000 0. 00
16. 00000 1, 239. 000 19, 824. 00
1170 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
65, 800. 00000 1. 000 65, 800. 00
1175 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00
1180 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
65, 800. 00000 1. 000 65, 800. 00
1185 206-01784 *Shoring (Area 4) 1. 000 1.000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00
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1190 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 026. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0.00
1195 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 538. 000 1, 252. 310
TON 0. 000 0. 00
65. 00000 1, 252. 310 81, 400. 15
1200 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 890. 000 70. 000
GAL 0. 000 0. 00
2.50000 70. 000 175. 00
1205 502- 00460 Pile Tip 50. 000 34. 000
EACH 16. 000 1, 920. 00
120. 00000 50. 000 6, 000. 00
1205 MATERI AL ALLOMANCE Pil e Tips 20. 000
EACH -20. 000 -1, 400. 00
70. 00000 0. 000 0. 00
1210 502-11489 *Steel Piling (HP 14x89) 4, 820. 600 3, 305. 100
LF 1, 515. 500 78, 806. 00
52. 00000 4, 820. 600 250, 671. 20
1210 MATERI AL ALLOMNCE Pil e sticks 1,472.700
LF -1,472. 700 -52,369. 21
35. 56000 0. 000 0. 00
1215 503-00060 *Drilled Caisson (60 Inch) 3, 675. 000 2,626. 000
LF 840. 000 445, 200. 00
530. 00000 3, 466. 000 1, 836, 980. 00
1220 512-00103 Bearing Device (Type II11) 34. 000 24.000
EACH 0. 000 0. 00
4, 000. 00000 24.000 96, 000. 00
1225 513-00600 Bridge Drain 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
1230 514-00201 *Pedestrian Railing (Steel)(Special) 1, 588. 000 788. 000
LF 0. 000 0. 00
140. 00000 788. 000 110, 320. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 18147-BI D ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBRO88A- 031 ESTI MATE NO 0018 18:40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
1235 515-00120 *Wat er proof i ng (Menbr ane) 9, 302. 000 6, 986. 000
SY 0. 000 0. 00
14. 00000 6, 986. 000 97, 804. 00
1240 518-01004 Bri dge Expansion Device (0-4 Inch) 251. 000 179. 000
LF 0. 000 0. 00
200. 00000 179. 000 35, 800. 00
1245 601- 03040 *Concrete Oass D (Bridge) 5, 270. 000 3, 666. 940
cY 115. 700 39, 338. 00
340. 00000 3, 782. 640 1, 286, 097. 60
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 18147-BI D ESTI MATE RUN
PRQJECT: FBRO88A- 031 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES

1245 MATERI AL  ALLOWANCE 46, 837. 400
(e -115. 700 -115.70
1. 00000 46, 721. 700 46, 721.70
1250 601-40300 *Structural Concrete Coating 4,119. 000 198. 000
Sy 0. 000 0. 00
5. 00000 198. 000 990. 00
1255 602- 00000 *Rei nforcing Steel 305, 600. 000 214, 790. 000
LB 35, 324. 000 25, 433. 28
0. 72000 250, 114. 000 180, 082. 08
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 985, 900. 000 696, 764. 000
LB 1, 938. 000 1,511. 64
0. 78000 698, 702. 000 544, 987. 56
1265 604- 25000 Vane Grate Inlet Special 4. 000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2. 000 6, 400. 00
1270 606- 10705 Bridge Rail Type 7 (Special) 1, 634. 000 805. 000
LF 0. 000 0. 00
110. 00000 805. 000 88, 550. 00
1275 613- 00075 *3/4 Inch Electrical Conduit 1, 634. 000 751. 000
LF 0. 000 0. 00
8. 00000 751. 000 6, 008. 00
1280 613-00100 *1 Inch Electrical Conduit 283. 000 120. 000
LF 0. 000 0. 00
8. 00000 120. 000 960. 00
1285 613- 00200 *2 Inch Electrical Conduit 3, 267. 000 1, 502. 000
LF 0. 000 0. 00
8. 00000 1, 502. 000 12, 016. 00
1290 613- 00300 *3 Inch Electrical Conduit 1, 588. 000 979. 000
LF 0. 000 0. 00
10. 00000 979. 000 9, 790. 00
1295 613-16025 *Luminaire (Special) (LED) (Step Light) 76. 000 0. 000
EACH 0. 000 0. 00

710. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 18147-BI D ESTI MATE RUN 03/ 04/ 2015
PRQJECT: FBRO88A- 031 ESTI MATE NO 0018 18:40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO350 STRUCTURES
1300 618-00163 *Prestressed Concrete | (BT63) 12, 617. 000 8, 940. 000
LF 0. 000 0. 00
160. 00000 8, 940. 000 1, 430, 400. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
103. 41494 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
103. 41494 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
110. 46000 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
110. 46000 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 3,677.000
LF 0. 000 0. 00
110. 46000 3,677.000 406, 161. 42
1350 900- 00012 Added Item (Foot)/ Stay in Place Caisson casing 108. 000 108. 000
LF 0. 000 0. 00
240. 78000 108. 000 26, 004. 24
CAT 0350 CURRENT AMI $ 8,741,015.44 $ 538,324.01% 7,119, 688.95
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1305 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
44, 100. 00000 1. 000 44,100. 00
1310 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 400. 00000 1. 000 23, 400. 00
1315 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
CAT 0450 CURRENT AMI  $ 73,500.00 $ 0.00% 73,500. 00

PRQJIECT TOTAL CURRENT AMI  $

17,945,914.07 $

861, 239. 97 $12, 222, 194. 52



